Neighborhood International District

Implementor
Matrix
Activity
Cl:1of1

DPD
C1
Develop TDR and density bonus programs to encourage greater housing development.

Sub-Activity Develop and design Land Use changes to increase housing capacity east of the freeway; examine tools to increase diversity of
housing types.

Sub-Act Project is not on the current Department of Planning and Development (DPD) Work Program. Status listed  Jason Wachs
Comment(s) as Not-Started. 12/02/05
2004 Priority Summary: Review of International District planning proposals is underway. Further housing Dena Gazin

enhancements will be part of the south downtown comprehensive planning effort to be undertaken. Current  09/13/04
scope and work program are under development and review at Dept of Planning and Development (DPD).

Review of ID planning proposals is underway. Further housing enhancements will be part of the south Unknown User

downtown comprehensive planning effort to be undertaken. Current scope and work program are under 03/03/04

development and review. [Robert Scully, DPD]

Created two Sub-Activities out of this project; one to design land use changes, another to implement. Dena Gazin
03/03/04

"Part of the Urban Design Plan's recommendation and the 1992 Plan." ID Stewardship Priority comments, Dena Gazin

December, 2003 12/19/03

Target Completion 2005/1 Estimated Cost N/A Status Not started

Lead Agency/Contact DPD; No Lead Contact Assigned Priority Top



Implementor
Matrix
Activity
D2:10f1

Implementor
Matrix
Activity

C9:1o0f1

Parks and Recreation
D2
NEW OPEN SPACE - potential locations include: vacant parcel on Jackson east of I-5, next to Asian Plaza (9th and Jackson site).

Sub-Activity  Work with International District and Pioneer Square communities to identify new open space acquisition to be funded by Pro-Parks
Opportunity Fund.

Sub-Act Updated June 2005, but no additional comments were added. Jason Wachs
Comment(s) 08/16/05
2004 Priority Summary: Parks is working with the ID community as a part of the urban design planning Dena Gazin
process. Acquisition has funding from Pro Parks Opportunity Fund; no funding yet identified for site 09/13/04
improvements.
"A. In progress - International District, following completion of urban design plan; Acquisition funding from Susanne Friedman

Pro Parks Opportunity Fund; no funding yet identified for site improvements. On hold - Pioneer Square,
pending resolution of major transportation projects bracketing district.”

"$500,000 allocated to this neighborhood from the Pro Parks Levy. Part of the Urban Design Plan and the Dena Gazin

Neighborhood Plan." ID Stewardship Priority comments, December, 2003 12/19/03
Target Completion 2005/0 Estimated Cost 1000000.(O) Status In-Progress
Lead Agency/Contact Parks and Recreation; Bill Blair, 684-7786 Priority Second
Neighborhoods

C9

Leverage City funds for:

1. acquisition and rehabilitation of vacant and sub-standard buildings.

2. technical assistance and outreach by community non-profits to owners of vacant and sub-standard buildings.

Sub-Activity  Renovation of dilapidated buildings- support Wing Luke Asian Museum's (WLAM) efforts in the rehabilitation of the Kong Yick

building.
Sub-Act Several buildings have been acquired and rehabilitated by James Koh. The WLAM rehabilitation.project is Jason Wachs
Comment(s) on-schedule. (Karen Gordon) 08/23/05

2004 Priority Summary: The Mayor has made the rehabilitation of the vacant and partially vacant buildings in  Gary Johnson
the International District a priority for the Office of Housing (OH), Education and Dept. of Neighborhoods 05/07/04
(DON). An interdepartmental effort is underway. OH and DON have been meeting with individual building

owners over the past couple of years.

Community meetings have begun. [Laura Hewitt Walker, OH] Unknown User
03/03/04
"Part of the Urban Design Plan's recommendation and the Neighborhood Plan" ID Stewardship Priority Dena Gazin
comments, December, 2003 12/19/03
Target Completion Estimated Cost N/A Status In-Progress

Lead Agency/Contact Neighborhoods; Karen Gordon, 684-0381 Priority  Third



Implementor
Matrix
Activity

D6:10of1

Transportation
D6
PEDESTRIAN AMENITIES installed at strategic locations include:

-pedestrian street lighting

-wayfinding system using informational kiosks
-benches and other street furniture

-improved trash cans

-public art (including on bus shelters)

-street trees and grate fillers

-trimming overgrown bushes

-re-positioning dumpsters protruding onto sidewalk

-give priority to key corridors and nodes below to gain maximum effect.
Sub-Activity  Capital Improvement Pilot Project- Streetscape improvement

Sub-Act The Community has developed a streetscape design for a pilot project to begin implementation of the Jason Wachs
Comment(s) International District Urban Design Plan. $80,000 of Cumulative Reserve Funds (CRF) has been allocated 08/23/05
to implement an intersection of the streetscape design.

2004 Priority Summary: Dept. of Planning & Development (DPD) has completed a downtown-wide Gary Johnson
Wayfinding plan which will be implemented by Seattle Dept. of Transportation (SDOT) beginning this 05/07/04
summer. The exact schedule for installation of kiosks has not been decided.

The Neighborhood Matching Fund (NMF) and South-downtown Foundation funds are likely resources for other
pedestrian amenities.

A pilot project to begin implementation of the International District Urban Design Plan is recommended for
funding using 2005 CRF/NSF funds.

Part of the Urban Design Plan Dena Gazin
12/19/03
Target Completion 2005/3 Estimated Cost N/A Status In-Progress

Lead Agency/Contact Transportation; No Lead Contact Assigned Priority  Fourth



Implementor Transportation

Matrix NT6
Activity Extend trolley route south on 5th to King or Weller.
NT6:1o0f1 Sub-Activity  Develop plans for extension of Streetcar Line.
Sub-Act 2004 Priority Summary: In 2004, the Seattle Department of Transportation (SDOT) completed a preliminary  Dena Gazin

Comment(s) analysis of extending the waterfront streetcar route to the east, using South King and South Jackson Street.  09/13/04
In 2005, SDOT will conduct additional analysis, and will assess funding opportunities.

Altered wording from "Extension of the Streetcar Line" to current verbage. Will add additional Sub-Activities Dena Gazin

tracking progress of project as needed. 04/06/04
SDOT is developing a concept for a streetcar network in 2004. Eric Tweit
04/06/04
"Part of the Urban Design Plan's recommendation and the Neighborhood Plan. Can collaborate with abutting Dena Gazin
neighborhoods." ID Stewardship Priority comments, December, 2003 12/19/03
Target Completion 2004/0 Estimated Cost N/A Status In-Progress

Lead Agency/Contact Transportation; Joan McCallion, 233-2560 Priority  Fifth



